

PROJECT PROPOSAL · JULY 2026

Holy × Rama Logic

Rebuilding your Creative Task
Manager so 200 people move
faster, without breaking what
already works.

PREPARED FOR

Nikki Schaal & Bella · Holy

BY

Sylvain Ramaradjou · Notion Solution Partner

CONTENTS

What we'll walk through


01	Context	Where your system stands today
02	Problems & cost	Three frictions that stop the system scaling
03	What I see	The root cause under the surface
04	The solution	A new architecture, same daily habits
05	The plan & your role	Audit, build in sprints, and what I need from you
06	Proof & offer	A comparable case, my commitments, then the numbers

01 · CONTEXT

Where your system stands today

You built the Creative Task Manager 2.0 ten months ago so every department can brief your in-house agency, design, copy, translation and video, in one single place. No ticket, no work. It brought order to what used to live in Slack.

It works. Around 200 people rely on it every single day. That is exactly why we will not touch the core recklessly. We improve the engine while the car keeps driving.



Three frictions that cost you time

/HIDDEN SUBTASKS

Multi-team tickets

Several people work one ticket with different deadlines, so your teams build subtask tables inside the ticket. They stay invisible to the main views.

↘ Work slips through the cracks

/MANUAL PRIORITY

Priority by hand

Retail outranks Paid Ads, but an urgent deadline flips that. Today you arbitrate it in your head, ticket by ticket, every morning.

⌚ The PM becomes the bottleneck

/SINGLE OWNER

One person tagged

Automations tag one individual, Inga for Polish, Lisa for shop copy. If they are off, the ticket simply waits. Nobody else sees it.

⚠ Single point of failure

02 · THE HIDDEN COST

What it really costs today

COORDINATION

10 mo.

as a babysitter

Your first months went into chasing missing fields and re-briefing by hand.

VISIBILITY

Hidden

subtask work

Assigned work lives in tables no one sees on their own board.

RESILIENCE

1 name

= 1 point of failure

A market translation waits on a single person being available.

!

The real cost is not on an invoice: your best coordinator spends her week keeping the system alive instead of running the agency.

03 · WHAT I SEE

The root cause under the surface

THE ROOT CAUSE

Your workflow is linear: Draft, Copy, Translation, Design, Approval. That is perfect for one team passing work down a line. It breaks the moment one request needs several teams in parallel, each with its own deadline. The subtask tables you built are a symptom, not the problem.

IF NOTHING CHANGES

Every new market and every bigger campaign adds more hidden tables, more priority calls made by hand, more work depending on one person. The system that scaled you to 200 people becomes the thing that slows the next 100.

Where we're headed

TODAY	TOMORROW
— Subtasks hidden inside tickets invisible on people's boards — Priorities arbitrated by hand every single morning — Work tagged to one person stalls when they're off	→ Real subtasks + linked tickets everything visible in one place → Priorities set automatically department then deadline logic → Work assigned to groups nothing waits on one name

= your team sees exactly what's theirs, and you stop being the system's safety net.

04 · THE SOLUTION

A new architecture, same daily habits

We rebuild the logic underneath, not the surface your 200 users already know.



True subtasks + linked tickets

Group a project, split the work across teams, and keep every piece visible on the right board.



Personal dashboards

One page per person with everything assigned to them, subtasks included. No more hunting across views.



Priority automation · add-on

A daily agent that ranks every ticket by department, then deadline. Runs on its own usage cost.



Guided ticket creation

A mandatory form so no ticket ever lands half-filled, and assignments go to groups, not one name.

🔒 Your core structure and the views people rely on stay intact.

Why done-for-you, not do-it-yourself

vs doing it yourself

You already know what you want. You don't have hours to sit and wire relations, rollups and agents. I build it in your workspace so you keep running the agency.

vs Notion AI alone

Generic AI fills a field. It won't redesign an architecture 200 people depend on without breaking views. This needs system design, not a prompt.

vs a big agency

No account managers, no six-week discovery. One Notion partner working directly in your workspace, shipping something you can test every two weeks.

05 · THE PLAN

Three steps, under two months

STEP 01 · AUDIT & SPECS

Understand & align

I map your current system, run one interview with a designer or translator, and we validate the spec together before a single change.

STEP 02 · BUILD IN SPRINTS

Ship every 2 weeks

I develop directly in your workspace and hand you a working piece every two weeks for your team to test on real tickets.

STEP 03 · HANDOVER

Fully yours

Short documentation, a training pass with your team, and the system is entirely yours. I stay reachable afterwards.

TOTAL · UNDER 8 WEEKS

DONE FOR YOU · IN YOUR WORKSPACE

Every two weeks, a working piece

01  Scope & validate specs We agree exactly what this sprint delivers.	02  Build in your workspace I develop it live, added as a consultant.	03  You test Your team tries it on real tickets.	04  Adjust We refine, then move to the next piece.
---	--	---	---

🕒 You approve the specs before I build. No surprises, nothing breaks for your 200 users.

05 · YOUR INVOLVEMENT

What I need from your side

AT KICK-OFF · ONCE

≈3h

One audit workshop plus one short interview with a designer or translator, so the new architecture fits how your teams actually work.

EACH SPRINT · RECURRING

≈1h

A short review to test the delivery and validate the next spec. That is the whole ask on your team's time.

That's it. You review, I build. The rest is on me.

Same playbook, another Notion system

Firefightbox

E-COMMERCE · SUBSCRIPTION BOX

-10h per week of coordination freed for the founder	70% of repetitive admin tasks automated natively	<3 wk to a positive return after go-live
A fast-growing e-commerce team drowning in scattered tools. I rebuilt one centralized Notion brain with native automations, no external apps bolted on. 🕒 Role-based dashboards, visible only to the right person, exactly the permission logic your time tracking needs.		

What you can count on



Deadlines held

Every sprint ships on the day we agreed.
If something is at risk, you hear it 48h
early, not on the day.



Nothing breaks

Your 200 people keep working through
the whole project. I change the engine
without stopping the car.



Right, or redone

If a delivery doesn't match the spec we
validated, I redo it at no extra cost. You
sign off on every piece.

NOTION SOLUTION PARTNER · PMP® · BLACK BELT LEAN SIX SIGMA

06 · THE OFFER

Creative Task Manager 2.0 Rebuild

8 400€ HT

fixed package · done for you

INCLUDED

- ✓ New task architecture: real subtasks + linked tickets (parent-child)
- ✓ Personal dashboards, one per user
- ✓ Guided ticket-creation form + group assignment (no more single owner)
- ✓ Full delivery in your workspace, sprint by sprint, under 8 weeks

PAYMENT

50% kick-off / 50% delivery

🕒 Under 8 weeks

ADD-ONS · OPTIONAL

Priority automation agent usage-based

Daily agent that ranks tickets by department then deadline. Runs on Notion AI custom-agent pricing (token-based), billed to Holy on usage, on top of the package.

Time tracking + reporting +1 500€ HT

Native Notion time tracking, reporting and a permission set: visible to the creative team and managers only. Replaces EverHour.

AI autofill for briefs on request

Assists filling the ticket and flags missing fields. Quoted separately.

NEXT STEP

Let's build it

Action 01

Proposal review · Tuesday, July 7 · 2:00
PM
with Bella

Action 02

Kick-off · as soon as you're ready
plenty of availability this summer

"You keep running the agency. I'll handle the
system."

✉ sylvain@ramalogic.com

Sylvain Ramaradjou · Rama Logic · Notion Solution Partner