

PHASE 1 AUDIT • FINDINGS & PHASE 2 PROPOSAL

Notion Orchestration Layer

Argos Multilingual
Frontier AI Data Services BU

PREPARED FOR MITCHELL ISON • BY SYLVAIN RAMARADJOU • RAMA LOGIC

4 AUGUST 2026 • CONFIDENTIAL

CONTENTS

What we will cover


01	What we found	Four findings from 3 hours with your team and two system walkthroughs
02	The tool landscape	Everything the BU runs on, and where a single fact actually lives
03	What I see	The root cause nobody named, and where this goes if nothing changes
04	The system	Target architecture, your morning screen, and why this approach
05	The plan	Three sprints, the timeline, and what we need from you
06	Investment	The decision on the table today

01 / 06

What we found

Three hours of your team's honesty, and two walkthroughs of the systems underneath.

What this audit covered



FINDINGS

Four things, and they are all the same thing

/ F1 · ORCHESTRATION

You have systems of record. You have no orchestration layer.

XTRF knows the money. Myriad knows the production. Nobody knows the state of the work.

`Every role asked for the same thing first: one screen.`

/ F2 · DUPLICATION

The same fact is typed up to eight times.

One vendor on one batch exists in eleven places. Two teams copy the same facts to each other, line by line.

`"Supply chain does not interact with our trackers."`

/ F3 · MARGIN

Your margin lives in one person's spreadsheet.

Buy rate, sell rate and margin per vendor exist in the supply chain master tracker, and nowhere you can query.

`Not visible on any dashboard, by anyone.`

/ F4 · FRAUD

Fraud screening is a manual tax that grows with you.

CVs reviewed one by one. Candidates declare one country and enter another. Interviews scheduled by hand.

`It scales with volume. Your ambition is thousands.`

02 / 06

The tool landscape

Everything the BU runs on, and where a single fact actually lives.

THE INVENTORY

What one business unit runs on

22

APPLICATIONS

10

SPREADSHEET FAMILIES

APPLICATIONS

XTRF	Myriad	Asana	Vendra	Google Sheets	Google Drive	SharePoint	Outlook	Teams	Slack	Upwork
TangoCard	LinkedIn	GMS	Social ads	inATS	HubSpot	Salesforce	Tableau	Jira	Notion	Zoom / Meet

SPREADSHEETS, WHERE THE ORCHESTRATION ACTUALLY HAPPENS

S1 · Supply chain master tracker	S2 · Vendor / referral tracker	S3 · Weekly payment report	
S4 · PM project tracker (one per PM)	S5 · PM reference tab	S6 · PM contacted tab	S7 · QA team trackers
S8 · Myriad payment export	S9 · Dev standup tracker	S10 · Queries tracker	

The orchestration lives in none of the 22 applications. It lives in the spreadsheets, several of them personal, held together by copy-paste between people.

WHAT MOVES

Five tools die. Three stay. One layer appears.

REPLACED — THEIR CONTENT POURS INTO
NOTION

Asana	→
S1 · Supply chain master tracker	→
S2 · Vendor / referral tracker	→
S4-S6 · PM project trackers	→
S7 · QA team trackers	→
S9-S10 · Standup & queries	→

THE ORCHESTRATION LAYER

Notion

Projects	Batches
Vendors	Staffing
QA Checks	Tasks
Meetings	Clients

Written once. Read by everyone.

KEPT — CONNECTED, NEVER REWRITTEN

↔	XTRF · money
↔	Myriad · production
↔	Vendra · paperwork
↔	Drive · files
↔	Outlook / Teams · talking
↔	Upwork / TangoCard · paying

Nothing you rely on gets switched off. What disappears is the spreadsheet layer that was holding the other tools together by hand.

THE PRINCIPLE

Write once, read everywhere

A fact is entered one time, by the person closest to it, and it appears everywhere it is needed. Three real examples from your own operation.

"This vendor is excluded, no response"

TODAY

The PM writes it in her tracker, then opens the supply chain tracker and copies it across one by one. If she does not, supply chain never knows and the next project contacts the person again.

AFTER

One field. It appears on the Supply Chain Board, on the vendor record with its reason, in the funnel counts, and in the team memory next year.

"The agreed buy rate is 20 USD"

TODAY

Negotiated by supply chain, typed into the master tracker, copied by the PM into her tracker, typed again into XTRF at PO time. Three entries, three chances to diverge.

AFTER

Entered once. Margin computes itself, rolls up to the project, and lands on your dashboard against target.

"Test result: borderline"

TODAY

Quality writes it in their tracker, then re-enters it in the PM's tracker in order to talk to them. Supply chain reads it somewhere else again.

AFTER

One record. It updates the vendor history, the funnel, the performance flag and the Quality Board, in the same second.

One owner, one home, and everyone else gets a **view**, never a copy. That is the difference between ten spreadsheets and one system, and it is why the trackers can actually die.

THE COST TODAY

What the copy-paste is costing you

ONBOARDING

7-10 min

Per vendor, one by one. No batch upload. Projects run 10 to 500 people, the ambition is thousands.

PURCHASE ORDERS

40

Typed by hand on one mid-sized project, read line by line from a Myriad export. "Very easy to do, but totally manual."

SUPPLY CHAIN DAY

90%

"Ninety percent of our work is sending emails and replying to emails and scammers."

QUALITY

0

Places where quality is tracked. "Quality not really tracked anywhere at this point."

None of these numbers is a people problem. Every one of them is the same structural problem: the work has no home, so people become the integration layer.

03 / 06

What I see

The cause underneath the four findings, and where this goes.

THE ROOT CAUSE

Your tools each own a noun. Nobody owns the verb.

XTRF owns the money. Myriad owns the production. Vendra owns the paperwork. Every tool holds a thing. Not one of them holds the work in progress, so the only place it exists is in spreadsheets and in people's heads. That is why adding a tool has never fixed it, and why Asana did not stick.

IF NOTHING CHANGES

The manual cost is linear in headcount. Going from 500 vendors to thousands multiplies onboarding minutes, purchase orders, fraud reviews and email volume by the same factor. The team does not break at 2x. It breaks at the point where nobody can answer "where are we?" without a meeting.

WHERE WE ARE GOING


TODAY	AFTER
Four trackers, one per team, none talking	One staffing line, read by everyone
Margin in a private spreadsheet column	Margin against target, on your screen
40 POs typed from a manual export	The lines assembled, ready to issue
Quality tracked nowhere	Every check owned, scored and attached to the vendor
"I ask people for movement updates"	One screen, every morning, no meeting

04 / 06

The system

One orchestration layer on top of the systems you keep.

Notion orchestrates. XTRF and Myriad keep what they own.




No writes into XTRF. No changes to Myriad. Two bridges, one direction each. Notion never becomes a second rate engine.

YOUR MORNING SCREEN

GM Command Center

"A full funnel end-to-end view. So I don't have to bug everyone on this call on a continual basis to provide movement updates."



SIX MORE, ONE PER ROLE:

Program Cockpit

Delivery Board

Quality Board

Supply Chain Board

Solutions Board

Project One-Pager

WHY THIS APPROACH

The three alternatives, taken seriously

VS TURNING ON XTRF WORKFLOWS

A fair question, and worth asking internally: XTRF ships a workflow engine, templates and job offers, and other Argos teams use them. This BU does not.

But XTRF orchestrates XTRF. It does not orchestrate Myriad, Vendra, Asana, Drive, Outlook and ten spreadsheets. The gap is between the tools, which is exactly where XTRF cannot reach.

VS YOUR INTERNAL VENDOR PORTAL

You already have a requirements document for a single vendor management system. It is a good project and it stays yours.

It solves the vendor-facing side. It does not give the PM, Quality or leadership a view of the work. The two are complementary, and this layer is the data foundation the portal would read from anyway.

VS DOING NOTHING THIS YEAR

Defensible if volumes were flat. They are not: the stated ambition is thousands of vendors per project.

Every cost in this pack scales linearly with that. The spreadsheets do not fail loudly, they fail as a slow tax on every person, and by then the knowledge has already left with whoever owned the file.

One finding worth acting on regardless of this proposal: check whether the XTRF Vendor Portal module is already in your licence. Your vendors already log in and invoice there.

05 / 06

The plan

Three sprints, the timeline, and what we need from you.

THREE SPRINTS

Three sprints, live on 23 October

SPRINT 1 · 14-25 SEP

Project backbone

Projects, Batches, Clients, Tasks, Meetings. The 12-phase lifecycle, the intake form, the Program Cockpit and the Project One-Pager. Piloted on 2-3 live projects.

SPRINT 2 · 28 SEP-9 OCT

Vendor funnel & quality

Vendors, Staffing with rates and margin, QA Checks, the sourcing form, onboarding and offboarding checklists, the fraud flag and its review queue, the Supply Chain Board.

SPRINT 3 · 12-23 OCT

Screens, AI, adoption

The seven morning screens, the XTRF bridge automations, the Meeting Agent, the SOP pack, and two full days of training. Go-live.

WHAT WE NEED FROM YOU

Admin access to a Notion workspace on the Business plan with AI
Read access to Asana, the project Drive folders and the four trackers

2-3 live projects for the Sprint 1 pilot, and a tracker export for Sprint 2

The named people who clear a flagged candidate

One champion per function for training and adoption

WHY SEPTEMBER

Starting mid-September rather than in August puts the build after the summer, when your Program Director is back from leave and your teams are at full strength. She owns most of what Sprint 1 needs.

It also means the pilot runs on live autumn projects rather than on a half-staffed August, which is the difference between a system that gets adopted and one that gets looked at.

The decision on the table today

DEADLINES HELD

Every deliverable lands on the day agreed.
If one will not, you hear it from me 48 hours before, not after.

TRANSPARENCY

A weekly 30-minute checkpoint, a shared workspace updated live, and an answer within 24 hours.

100% ADOPTION GUARANTEE

If a deliverable does not match the agreed brief, I rebuild it at no extra cost. We iterate until the system is actually used.

PHASE 2 · FIXED FEE

Notion Orchestration Layer

16,000 €

EXCL. VAT · 50% AT KICKOFF, 50% AT GO-LIVE

EVERYTHING IN THE FEE

8 databases, the 12-phase lifecycle and the vendor funnel, 10 automations, the seven morning screens, the Meeting Agent, the fraud review queue, the SOP pack, two full days of training, and a 30-day adoption window under the 100% adoption guarantee.

GO-LIVE 23 OCTOBER 2026

OPTIONS, PRICED SEPARATELY, DECIDED WHENEVER YOU WANT

A · Vendor portal on quote

B · Client progress portal on quote

C · Agentic pack on quote

D · XTRF read-only sync 3,200 - 4,800 €

E · Weekly payment run on quote

Operate · ongoing run 1,500 € / month

CONFIDENTIAL · PREPARED FOR ARGOS MULTILINGUAL

THANK YOU

One place where the work actually lives.

Thank you to the nine of you who gave three hours of honesty, and to Melina and Valeria for walking me through the systems underneath. That is the raw material this proposal is built on.

DECISION

Green light on Phase 2

KICKOFF

Week of 14 September

GO-LIVE

23 October 2026

SYLVAIN RAMARADJOU · SYLVAIN@RAMALOGIC.COM · RAMA LOGIC

NOTION SOLUTION PARTNER · PMP® · BLACK BELT LEAN SIX SIGMA